Work Assignment No. 226-RARA-053J, Contract EP-S5-06-01

USS Lead Superfund Site OU1 - Zone 3 Residential Soil Remedial Action

Owner Requests and Potential Changes

Revision Date: WE 6-9-17

No. Property Address

Owner

Owner Request/Potential Change

Schedule Impacts

Estimated Cost

Remove two (2) 12- 30" diameter trees in front yard area and grind stumps / EPA verbal Approval to Home owner (T. Drexler 3-
13-17). CH2M Rep.-Shanahan

: ~1day $8,400
Remove one (1) 35" diameter tree in back yard area and grind stump / EPA verbal Approval to Home owner (T. Drexler 3-13-17).
o Responee CH2M Rep.-Shanahan
2 I i 05 day $6,500
Grind (1) stump not listed on drawing / EPA verbal Approval to Home owner (T. Drexler 3-13-17). CH2M Rep.-Shanahan. Note
N N— Drawing shows 36" tree but it had been cut some time ago
; I I ; ; 025 day $2,600
Grind (1) stump not listed on drawing / EPA verbal Approval to Home owner (T. Drexler 3-20-17). CH2M Rep.-Shanahan
: 025 day $2,600
Remove two (2) 30" diameter trees in back yard area and grind stumps / EPA verbal Approval to Home owner (T. Drexler 3-20-
Non Responsive Non Responsive 17) CH2M Rep'Shanahan -
> _ _ Note: Only remove trees if Subcontractor needs them removed for alley access per Tim Drexler 1day See Ilne 52
Remove lattice around deck and scrape 6" of soil out. Replace with gravel. Per Tim Drexler 3-20-17. Note: Area not shown on
N— A— design drawing. Assumes 1 hour for misc laborer crew to remove and replace lattice, 3 cy of additional excavation, and 6 inches
6 I IS ; : i ' ~0.25 day $1,582
of gravel ($415 + S576 + $591) ’
Excavate 1.5 foot x ~20 foot strip along southern garage driveway / EPA verbal Approval to Home owner (T. Drexler 3-20-17).
A— N— CH2M Rep.-Shanahan. Assumes 1 cy of additional excavation, one cubic yard of backfill, and 30 sq ft of sod. ($197 + S150 + $32
7 B I " ' ' Aot | <ozsan $379
Excavate (6 inches deep) broken driveway area back yard area not shown for removal in design. / EPA verbal approval 3-21-17
N— N Sarah Rolfes. CH2M Rep.-Shanahan. Assumes 5.55 cy of additional excavation, and installation of 300 sq of feet of
: I I | - <025 day $2,088
backfill/gravel, at a unit rate of $3.31 per square foot (51095 + $993) ’
Remove (1) 15" tree and grind stump back yard area / EPA verbal approval to home owner 3-21-17 Sarah Rolfes. CH2M Rep.-
Shanahan
9 I I ~0.25 day $4,200
Remove and grind (1) 10 conifer tree in front yard area against house EPA verbal approval to home owner 3-21-17 Sarah Rolfes.
N— R CH2M Rep.-Shanahan
10 P ~0.25 day $2,950




Remove / grind (1) 12"stump back yard area / EPA verbal approval to home owner 3-21-17 Sarah Rolfes CH2M Rep.-Shanahan

1 <025 day $2,600
Remove / grind (2) stumps back yard area (1 x 10" and 1 X 30"/ EPA verbal approval to home owner 3-22-17 Charles Rodriguez
N N CH2M Rep.-Shanahan
12 - I ; <050 day $5,200
Remove / grind (4) stumps back yard area (2 x 6" and 2 X 3") / EPA verbal approval to home owner 3-22-17 Sarah Rolfes- CH2M
Rep.-Shanahan (Note owner stated that he was going to cut a 6" tree to a stump prior to remediation) This is captured in the 2 x
o ReSpOnee N ReSponee 6" above.
13 R I <0.25 day $10,400
Excavate (1 foot deep) and restore™ 15' x 15' area covered by loose pavers ( 100 ct) and metal awning (no cover on awning). Not
N N shown on design drawing EPA approval 3-22-17 Sarah Rolfes / CH2M Rep. Mike Shanahan. Assumes 2 hours of misc laborer
14 - I e remove e el " o i ~0.25 day $3,965
crew time to remove and replace awning, 8.33 cy of additional excavation, 8.33 cy of additioanl backfill, and 225 sq feet of sod ’
($830 + $1642 + $1250 + $243)
Remove / grind (1) stump in back yard area 1 X 30"/ EPA verbal approval to home owner 3-22-17 Sarah Rolfes CH2M Rep. Rob
Plsek
15 I I 025 day $2,600
Remove / grind (1) stump in back yard area 1 X 8"/ EPA TBD 3-22-17 Sarah Rolfes CH2M Rep. Mike Shanahan
X <025 dy $2,600
Remove / grind (2) trees back yard area (1 x 10.03" and 1 X 9.63")/ EPA verbal approval to home owner 3-24-17 Charles
O RESponeNe Rodriguez CH2M Rep.- Rob Plsek
17 _ Note: Northen tree listed as 4" on design. Actual: 10.03" diameter 0.50 day Sslgoo
Restore backyard area with gravel driveway around yard area as requested by homeowner. Net result appears deductive. 3-24-
Nor Resporsne 17 EPA Charles Rodriguez CH2M Rep.- Mike Shanahan.
18 _ Note: cost evaluation sent to EPA 3-25-17. EPA approved 3/27/17 (Tom Alcamo email). No Change (521450)
12' x 2' Planter area with landscape rock under awning not captured in design. Excavation depth 12". Restore with like materials.
NE—— A— 3-27-17 verbal approval to homeowner by EPA's Charles Rodriguez. CH2M Rep.- Rob Plsek
19 I I " y ; ; ~0.50 day $405
Grind (1) stump in front yard area (1 X 26") / EPA verbal approval to home owner 3-28-17 by Janet Pope. CH2M Rep. Rob Plsek
2 025 day $2,600
Sarah from EPA on 3-29-17. determined that 4 specific areas in the backyard area were missed in the design. Area 1: consists of a
13' x 18' grass area NE of the garage area (Restore with Sod) and a 3' x 13" gravel strip area (restore with sod). Area 2: consists of
29' x 3' planter area along the south fence line (Restore planter back with no plants / to be used for a garden). Area 3 consists of
N N a 50' x 3' gavel strip running along the south side of garage and west side of garage (Restore with sod). Area 4 consists of a 10' x
% I 15 day $8,396

13' cracked and badly damaged 2" concrete slab area to be removed and soil removed underneath. This area is located north of
the garage and west of zone 1. The existing excavation depth for the backyard is 12" in design.




Grind (2) stumps in front yard area. EPA verbal approval to home owner 4-3-17 by Charles Rodriguez. CH2M Rep. Mike
Shanahan

2 025 day $5,200
20' x 2' Planter area with landscape rock (back yard area) not captured in design. Excavation depth 12". Restore with like
23 materials. 4-03-17 verbal approval to homeowner by EPA's Charles Rodriguez. CH2M Rep.- Mike Shanahan ~0.25 day $675
13' x 7' excavation area not captuerd in design. Area is under a wheelchair ramp ( Permanent structure as owner will not allow
24 any removal). Excavation depth 6". Restore with sod. EPA verbal approval to property owner given on 4-4-17 by Charles ~0.25 day $2’314
Rodriguez EPA. CH2M Rep: Mike Shanahan
15' x 4' walkway strip to front door (covered with gravel and placed pavers). This area was not captured in the design. Excavation
25 depth to 12". Restore to original condition. All pavers should be able to be saved. EPA verbal approval to property owner given ~0.25 day $1’588
on 4-4-17 by Charles Rodriguez EPA. CH2M Rep: Mike Shanahan
10' x 5' under front porch section not captured in design. EPA verbal approval by Tim Drexler EPA 4-6-17 after Charles defered 4-
Non Response Non Responsie 4-17. This operation will require light carpentry work to remove interior framed lattice. EPA approved 4" excavation depth with
- 2" of fill and 2" of gravel restoration. No compaction. CH2M Rep: Mike Shanahan 4 $3’247
N S 22'x 18" strip in back yard area not catured in design. Current condition is gravel and dirt. EPA Sarah Rolfes approved
27 - _ excavation and restotation 4-5-17. Excavation depth 12". Restore with landscape rock. CH2M Rep: Rob Plsek 0.25 day $557
N I Remove / grind (1) stump in back yard planter area 1 X 3"/ EPA 4-6-17. Tim Drexler verbal approval. CH2M Rep. Rob Plsek and
28 I S Mike Shanahan <0.25 day $2,600
_ _ Added 2' x 25' gravel cover to 1" depth to improve look of finished driveway. Minimal excavation needed < 1" for gravel
29 placement. Basically just a shave to place material to existing hard surface elevation. Verbal approval by Tin Drexler EPA 4-6-17. <0.25day $963
CH2M Rep: Mike Shanahan
Remove / grind (4) stumps. 1 in back yard area / 3 in front yard area. Verbal approval to home owner 4-07-17 Charles
30 Rodriguez CH2M Rep.-Shanahan ~0.75 day 5101400
40' x 40' gravel / dirt area not captured in design. Area currently used as a parking area. Excavation depth 12". Restore with .
Non Responsive Non Responsive g / . p . g . . y p g . p EPA Undeclded
31 _ _ gravel. EPAs Charles Rodriguez to confirm approval with Tim Drexler. 4-7-17. CH2M Rep: Rob Plsek ~1.25 day
TBD
Added two areas not captured in design. Area 1 is a 8' x 25' strip with an excavation depth of 6". Restore with Sod. Area 2 isa 5' x
32 A 4' strip with an excavation depth of 6". Restore with sod. EPA verbal approval to owner 4-10-17 by Tim Drexler. CH2M Rep. Rob ~0.25 day $1’582
Plsek
Added two areas not captured in design. Area 1 is a 4' x 1' strip with an excavation depth of 6". Restore with sod. Area2isa
33 N RESROneNe NON Responene 23' x 3' strip with an excavation depth of 6". Restore with sod. EPA verbal approval to owners 4-12-17 by Charles Rodriguez. ~0.25 day $530
CH2M Rep. Rob Plsek
A— Added one 24" diameter tree for removal and stump grinding. EPA not present at meeting. CH2M Rep. Mike Shanahan given
34 . < Tim Drexler and ¢ ; ; ’ : ~ 1.0 day $4,200
verbal approval over the phone from EPA's Tim Drexler and related approval to property owner: 4-13-17 ’
N N Added 3 trees for removal and replacement. Two 8" diameter spruce trees and one 5" diameter peach tree. EPA not Present.
35 _ _ CH2M Rep Mike Shanahan / Emily Pasak. Tim Drexler Confirmed 4-18-17 0.50 day $7I800
N N Remove one 18" diameter stump on east side of garage. CH2M Rep Rob Plsek, EPA Rep Sarah Rolfes
36 S I ~0.25 day $2,600
N N Remove one 8" stump on SE corner of garage. EPA Rep Charles Rodriguez approved 4-20-17. CH2M Rep Emily Pasek
37 . I ~0.25 day $2,600
N N Remove tree in NW backyard. EPA Rep Approved Charles Rodriguez 4-20-17. CH2M Rep Emily Pasek
38 . I ~1.0day $4,200




1' x 20' strip added on north side of house, 12" deep CH2M Rep Rob Plsek. 4-21-17. Need EPA Approval

39 4931 lvy Juan Vicenta Rios ~0.25 day $265
N N Grind three (3) stumps in backyard area. CH2M Rep Rob Custance. Approved EPA Rep. Sarah Rolfes 4-26-17
0 I 025 day $7,800
N— N Grind two (2) stumps in front yard area. CH2M Rep Rob Custance. Approved EPA Rep Charlez Rodriguez 4-26-17
a ~0.25 day $5,200
N N Grind one (1) stump in backyard area. CH2M Rep Rob Custance. Approved EPA Charlez Rodriguez 4-26-17
2 I <025 day $2,600
N N Grind four (4) stumps in backyard area. CH2M Rep Rob Custance. Approved EPA Rep Charlez Rodriguez 4-27-17
2 I 025 day $10,400
N N Grind two (2) stumps. CH2M Rep Emily Pasek. Approved EPA Rep Sarah Rolfes 5-03-17
“ R I ~0.25 day $5,200
Remove one (1) 30" diameter tree in back yard area and grind stump / EPA verbal Approval to Home owner ( 5-03-17). CH2M
45 Rep.Emily Pasek, EPA Rep Sarah Rolfes 5-03-17 ~0.25 day 54’200
N N Grind one (1) stump in backyard area. CH2M Rep Emily Pasek. Approved EPA Tim Drexler 5-10-17
s R 025 day $2,600
Restore entire property with gravel. Note that the owned by this owner is the vacant
47 also. EPAs Tim Drexler approved. CH2M Rep present: Mike Shanahan 5-10-17 No Change (52’211)
_ An approximate 18' x12' area of the excavation is covered with pavers. EPAs Charles Rodriguez approved the pavers as a
48 permanent placement (not to be removed). Confirmed by Shanahan 5-11-17 Gain: .50 day ($1,425)
N N Replace 3 walkway concrete panels due to unevenness. EPA approved by Tim Drexler on 5/19/2017
2 I I ~0.50 doy $1,660
N N Remove one stump on the southern property line. EPA Approved by Tim Drexler on 5/17/2017
50 B No Change $2,600
N Excavate one additional L-shaped strip at the SE corner of property line. EPA approved by Sarah Rolfes on 5/22/2017
51 I 025 day $1,120
N Added the removal of one 30" tree in the SW corner of the property to gain access to the backyard. EPA approved by Charles
22 Rodriguez on 5/24/2017 1.0 day $4,200
Added the removal of one 4" tree and one 24" tree. EPA approved by Charles Rodriguez on 5/24/2017
53 PP Y & ~1.0 day $7,150
N N Added the removal of 5 trees, and added two excavation areas, one 4' x 8', and another that is 3' x4'. EPA approved by Charles
54 I S Rodriguez on 5/24/2017 1.0 day $15,532
N N Added a 124" x 13" strip of excavation on the south side of the property. Approved by Charles Rodriguez on 5/23/2017
s | I No Chane $81
N N Add one stump removal and a 20' x 20' 18" deep excavation with sod replacement. Approved by Tim Drexler on 5/31/2017
s6 I I ~ 050 day $10,336




Running Total $201,880



CH2M Technical Status Report - Summary of Project Changes Table, Weekly Supplement

Task

Date

Change Description

RI.O1

Mar-17

Non-responsive owners and additional time to secure access for remediation. Approximately
50 percent of residence owners (to date) have been non-responsive or have required
additional effort to secure owner agreement for remediation access.

RI.O1

Mar-17

Work Plan assumed five DustTrak units and associated networking devices ($60,630) for
particulate air monitoring equipment. Subsequent receipt of design plans, field planning, and
detailed discussions with FIELDS group indicate that nine DustTrak units specially equipped by
RAECO Rentals ($184,320) and LINC/Gateway networking devices from Safe Environmental
Engineering ($48,740) will be required to be consistent with air monitoring in other areas at the
site.

AN.O1

Apr-17

Additional borrow sources were sampled to support the availability of sufficient borrow
material (backfill and topsoil) to support project schedule. An additional 18 analytical, 26 grain
size, and 8 geotechnical samples were obtained.

RI.O1

Apr-17

Additional labor hours required to manage change associated with pre-construction meetings,
substitutions of new high priority properties into 2017 for existing scoped properties, and
conduct additional preconstruction outreach simultaneous with active construction.

RI.O1

Jun-17

Additional labor hours required to manage change associated with ownership, access and

coordination with SUITRAC for re-sampling at.




Cost Impact

Approximately 320 hours to date
(~40 hrs/wk; ongoing).

~$172,400.

$21,911

Approximately 280 hours to date
(~70 hrs/wk; ongoing).

TBD




Cost Evaluation for Change Log Item No 19 (

USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053) / Contract No. EP-S5-06-01

Line Iltem
Excavation
Backfill
Topsoil
Decorative Rock

Qty
0.9
0.4
0.4
24

Unit
cY
cy
cY
SF

Unit Rate
$180.00
$148.00
$150.00
$4.70
Subtotal

Cost
$160.00
$65.78
$66.67

$112.80
$405.24



Cost Evaluation for Change Log Item No 21 (Back Yard at

USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053) / Contract No. EP-S5-06-01

Areal (13 x 18 and 3 x 13)
Excavation

Backfill

Topsoil

Sod

Area 2 (29 x 3 planter)
Excavation

Backfill

Topsoil

Area 3 (50 x 3 area)
Excavation

Backfill

Topsoil

Sod

Area 4 (10 x 13 concrete slab)

Excavation
Backfill
Topsoil
Sod

Qty
10.1
51
5.1
273

3.2
1.6
1.6

5.6
2.8
2.8
150

4.8
2.4
2.4
130

Unit
cY
cy
cY
SF

CcY
CcY
cy

cy
CcY
CcY
SF

CcY
cY
CcY
SF

Estimated Cost Impact

Unit Rate
$180.00
$148.00
$150.00
$1.08
Subtotal

$180.00
$148.00
$150.00
Subtotal

$180.00
$148.00
$150.00
$1.08
Subtotal

$180.00
$148.00
$150.00
$1.08
Subtotal

Cost
$1,820.00
$748.22
$758.33

$294.84
$3,621.40

$580.00
$238.44

$241.67
$1,060.11

$1,000.00
$411.11
$416.67

$162.00
$1,989.78

$866.67
$356.30
$361.11

$140.40
$1,724.47

$8,395.76

Sod is assumed for the



restored surface. CH2M is confirming.



Cost Evaluation for Change Log Item No 23 (Planter at 4829-31 Carey)

USS Lead, Zone 3, East Chicago, Indiana

WA No. 226-RARA-053) / Contract No. EP-S5-06-01

Line ltem Qty
Excavation 1.5
Backfill 0.7
Topsoil 0.7
Decorative Rock 40

Unit
cY
cYy
cY
SF

Unit Rate
$180.00
$148.00
$150.00
$4.70
Subtotal

Cost
$266.67
$109.63
S$111.11

$188.00
$675.41



Cost Evaluation for Change Log Item No 24 (Excavation under

USS Lead, Zone 3, East Chicago, Indiana

WA No. 226-RARA-053) / Contract No. EP-S5-06-01

13' x 7' with 6" excavation Qty
Excavation 1.7
Topsoil 1.7
Sod 91
Miscellaneous Crew Support 4

Mulch Replacement Instead of Sod
Sod 91
Mulch 91

Unit
cY
cy
SF
HR

SF
SF

Unit Rate
$180.00
$150.00
$1.08
$415.00
Total

$1.08
$1.25

Cost
$303.33
$252.78

$98.28

$1,660.00
$2,314.39

-$98.28

$113.75
$2,329.86



Cost Evaluation for Change Log Item No 25
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053) / Contract No. EP-S5-06-01

15' x 4' with 12" excavation Qty Unit Unit Rate Cost

Excavation 2.2 CcY $180.00 $400.00
Backfill 2.2 cy $148.00 $328.89
Gravel 12 SF $2.40 $28.80
Miscellaneous Crew Support 2 HR $415.00 $830.00

Total $1,587.69



Cost Evaluation for Change Log Item No 26 (Under Porch at

USS Lead, Zone 3, East Chicago, Indiana

WA No. 226-RARA-053) / Contract No. EP-S5-06-01

10' x 5' with 4" excavation Qty
Excavation 0.6
Backfill 0.3
Gravel 250
Miscellaneous Crew Support 6

Unit

CcY
CcY
SF
HR

Unit Rate Cost

$180.00 S$111.11

$148.00 $45.68
$2.40 $600.00

$415.00 $2,490.00
Total $3,246.79



Cost Evaluation for Change Log Item No 27 (Planter at

USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053) / Contract No. EP-S5-06-01

Line Iltem
Excavation
Backfill
Topsoil
Decorative Rock

Qty
1.2
0.6
0.6
33

Unit
cY
cy
cY
SF

Unit Rate
$180.00
$148.00
$150.00
$4.70
Subtotal

Cost
$220.00
$90.44
$91.67

$155.10
$557.21



Cost Evaluation for Change Log Item No 29 (Driveway at
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053) / Contract No. EP-S5-06-01

Line Iltem Qty Unit Unit Rate
Excavation 0.2 CcY $180.00
Gravel 44 SF $2.40
Miscellaneous Crew Support 2 HR $415.00

Subtotal

Cost
$27.78
$105.60

$830.00
$963.38



Cost Evaluation for Change Log Item No 32 (Excavate two additional areas not captured by original design- ¢
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053) / Contract No. EP-S5-06-01

Areal (8'x 25' x 6" deep) Qty Unit UnitRate Cost
Excavation 3.7 CcYy $180.00 $666.67
Backfill 0.0 cy $148.00 $0.00
Topsoil 3.7 CcYy $150.00 $555.56
Sod 200 SF $1.08 $216.00

Subtotal $1,438.22

Area 2 (5'x 4' x 6" deep) Qty Unit Unit Rate  Cost

Excavation 0.4 cy $180.00 $66.67
Backfill 0.0 cy $148.00  $0.00
Topsoil 0.4 cy $150.00 S$55.56
Sod 20 SF $1.08 $21.60

Subtotal $143.82

Estimated Cost Impact $1,582.04



Non Responsive




Cost Evaluation for Change Log Item No 33 (Excavate two areas not captured by original design at
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053) / Contract No. EP-S5-06-01

Areal(4'x1'x 6" deep) Qty Unit UnitRate Cost

Excavation 0.1 CcYy $180.00 $13.33
Backfill 0.0 cy $148.00 $5.48
Topsoil 0.1 CcYy $150.00 S$11.11
Sod 4 SF $1.08  $4.32

Subtotal $34.25

Area 2 (23' x 3' x 6" deep) Qty Unit Unit Rate  Cost
Excavation 1.3 cy $180.00 $230.00
Backfill 0.0 cy $148.00  $0.00
Topsoil 1.3 cy $150.00 $191.67
Sod 69 SF $1.08 $74.52

Subtotal $496.19

Estimated Cost Impact $530.43



Non Responsive




Cost Evaluation for Change Log Item No 39 (Excavate strip on north side of house at
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053) / Contract No. EP-S5-06-01

Area (20'x 1' x 12" deep) Qty Unit Unit Rate Cost

Excavation 0.7 cYy $180.00 $133.33
Backfill 04 cy $148.00 $54.81
Topsoil 0.4 cYy $150.00 $55.56
Sod 20 SF $1.08 $21.60

Subtotal $265.30



Cost Evaluation for Change Log Item No 47 (Gravel Restoration at
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053) / Contract No. EP-S5-06-01

Restoration with Gravel Qty Unit Unit Rate Cost
Backfill 25.1 cY $148.00 $3,711.42
Gravel 4063 SF $2.40 $9,750.00
Topsoil -75.2 cY $150.00 -511,284.72
Sod -4063 SF $1.08 -$4,387.50
Total -$2,210.80

Note: Gravel is specified as 4" thickness, therefore, 2" of backfill required for
equivalent of 6" of topsoil and sod. Area and volumes are estimated based on
widths of 12.5', 25" and 25' for properties and [N, respectively,
owned by . Surface restoration is not estimated or changed for,
e which are owned by. Sidewalk width is an
assumed 6' based on property drawing. If remaining parcels at the property will
have gravel restoration and no plants, additional credit can be achieved for
maintenance period.




Cost Evaluation for Change Log Item No 48 (No Excavation under Pavers at
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053) / Contract No. EP-S5-06-01

No Excavation in 18' x 12' Paver Area Qty Unit Unit Rate Cost
Excavation -8 CcY $180.00 -$1,440.00
Backfill -4.0 cYy $148.00 -$592.00
Topsoil -4.0 CcY $150.00 -$600.00
Sod -216 SF $1.08 -$233.28
Total -$1,425.28

Note: Design drawing and subcontract costs estimated based on sod restoration in designated area



Cost Evaluation for Change Log Item No 49 (Walkway at
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053) / Contract No. EP-S5-06-01

Line Iltem Qty Unit Unit Rate Cost
Miscellaneous Crew Support 4 HR $415.00 $1,660.00

Subtotal $1,660.00



Cost Evaluation for Change Log Item No 51 (Excavate strips at SE corner of the house at
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053) / Contract No. EP-S5-06-01

Area (14"' x 79" x 18" deep) Qty Unit UnitRate Cost

Excavation 0.4 CcYy $180.00 $76.81
Backfill 0.3 cY $148.00 $41.68
Topsoil 0.1 CcYy $150.00 $21.76
Plants-Perennials 6 SF $41.00 $246.00

Subtotal $386.25

Area (32"' x 100" x 18" deep) Qty Unit UnitRate Cost

Excavation 1.2 CcYy $180.00 $222.22
Backfill 0.8 cY $148.00 $120.59
Topsoil 0.4 CcYy $150.00 $62.96
Plants-Perennials 8 SF $41.00 $328.00

Subtotal $733.78

Total: $1,120.02



Cost Evaluation for Change Log Item No 54 (Excavate two additional areas: one near air conditioning ul
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053) / Contract No. EP-S5-06-01

Area (4' x 8' x 1' deep) Qty Unit  Unit Rate Cost

Excavation 1.2 CcY $180.00  S$213.33
Backfill 0.6 cYy $148.00 $87.70
Topsoil 0.6 CcY $150.00 $88.89

Subtotal  $389.93

Area (3'x4' x 1' deep) Qty Unit  Unit Rate Cost

Excavation 0.4 cy $180.00 $80.00
Backfill 0.2 cy $148.00 $32.89
Topsoil 0.2 cYy $150.00 $33.33

Sod (assumes half the area will
be sod, half existing pavers 6 SF $41.00 $246.00
Subtotal  $392.22

Remove five trees in the yard 5 EACH $2,950.00 $14,750.00
Subtotal $14,750.00

Total: $15,532.15



. . Non Responsive
nit, one on south side of front steps at



Cost Evaluation for Change Log Item No 55 (Excavate strip on south side of property at
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053) / Contract No. EP-S5-06-01

Area (124" x 13" x 6" deep) Qty Unit UnitRate Cost

Excavation 0.2 CcYy $180.00 $37.31
Topsoil 0.2 cy $150.00 S$31.10
Sod 11 SF $1.08 $12.09

Total $80.50



Cost Evaluation for Change Log Item No 56 (Remove 20' x 20' area and remove stump at
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053) / Contract No. EP-S5-06-01

Area (20' x 20' x 18" deep) Qty Unit  Unit Rate Cost
Excavation 22.2 CcYy $180.00 $4,000.00
Backfill 14.7 cy $148.00 $2,170.67
Topsoil 7.6 CcYy $150.00 $1,133.33
Sod 400 SF $1.08 $432.00

Subtotal $7,736.00

Backyard stump Qty Unit  Unit Rate Cost
Stump removal 1.0 CcYy $2,600.00 $2,600.00

Subtotal $2,600.00

Total: $10,336.00
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